

ANNUAL PROCUREMENT PALN FOR THE YEAR (2021 - 2022)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Lahore College for Women University, Lahore

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Tentativ cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Printing of Employee and Students I.D Cards	Printing of Employee and Students I.D Cards	6000	To meet the department of LCWU Employee and Studen	Goods	Local	7	Non ADP	0.42	Tender	Single Stage Two Envelop	1st Quarter	28 Jul 2021	28 Aug 2021	07 Sep 2021	06 Oct 2021	09 Nov 2021	
2	Chemica and Kits	Chemica and Kits (TDF Project Zoology)	3	To meet the demand of (TDF Project Zoology)	Goods	Local	0.41	Non ADP	0.42	Tender	Single Stage Two Envelop	1st Quarter	30 Jul 2021	27 Aug 2021	05 Sep 2021	04 Oct 2021	17 Oct 2021	

3	Purchase of General/Plumberi Items	General/Bathroo Items	-	To meet the demand of Estate Office LCWU	Goods	Local	10	Non ADP	3	Tender	Single Stage Two Envelop	1st Quarter	03 Aug 2021	04 Oct 2021	14 Oct 2021	14 Nov 2021	23 Nov 2021
4	Uniform for Security Staff and for Drivers	Uniform, Shoes, Caps, Jarsi, Socks, Wcotton Uniform, (Pent Shirt) Badges, Caps	-	To meet the demand of Security Staff & DriversLCW	Goods	Local	2.5	Non ADP	1.868	Tender	Single Stage Two Envelop	1st Quarter	05 Aug 2021	07 Sep 2021	17 Sep 2021	18 Oct 2021	02 Nov 2021
5	Wooden Coal, Refilling Fire Extinguis	Wooden Coal & Refilling Fire Extinguis	-	To meet the demand of Security Staff LCWU	Goods	Local	6.3	Non ADP	0.43	Tender	Single Stage Two Envelop	1st Quarter	10 Aug 2021	15 Sep 2021	27 Sep 2021	26 Oct 2021	05 Nov 2021
6	Wooden Coal, Refilling Fire Extinguis	Wooden Coal & Refilling Fire Extinguis	-	To meet the demand of Security Staff LCWU	Goods	Local	6.3	Non ADP	0.43	Tender	Single Stage Two Envelop	1st Quarter	10 Aug 2021	15 Sep 2021	27 Sep 2021	26 Oct 2021	05 Nov 2021

11	Furniture & Fixture	File Cabnits, Comput Chairs, Executive Office Chairs, Cabnits lockers, Teachers Cubicals, Library Almirah, Steel Lockers, Wooden Cabnit, AC, Table Crockery Notice Board, Lockers, Display Board, Ext. Table, Office Chairs, Steel Atrlmira Side Table, Center Table,	-	To meet the demand of university various departmen	Goods	Local	8	Non ADP	4	Tender	Two Stage	1st Quarter	15 Jul 2021	22 Nov 2021	02 Dec 2021	04 Jan 2022	19 Jan 2022
----	---------------------	---	---	---	-------	-------	---	------------	---	--------	--------------	----------------	----------------	----------------	----------------	----------------	----------------

		Carpet																
12	Plant & Machine	Photocopi UPS, UPS Batteries, UT Meter, Basic Electroni Traniner, Earth Ground Resister, Tesca Transfor Treiner, Refrigrat Obital Shaker, Gimbal Zoologic Studies, Water Dispense	-	To meet the demand of university various departmen	Goods	Local	10	Non ADP	2.5	Tender	Single Stage Two Envelop	1st Quarter	27 Sep 2021	12 Nov 2021	22 Nov 2021	21 Dec 2021	05 Jan 2022	
13	Purchase of Stationer Items	Stationer Items, Paper Reams	-	To meet the demand of university department	Goods	Local	8	Non ADP	3	Tender	Single Stage Two Envelop	2nd Quarter	05 Oct 2021	03 Dec 2021	13 Dec 2021	30 Dec 2021	14 Jan 2022	
14	Purchase of Software	Software	-	To meet the demand of TESOL deptt.	Goods	Local	0.26	Non ADP	0.26	Tender	Single Stage Two Envelop	2nd Quarter	13 Oct 2021	25 Nov 2021	07 Dec 2021	07 Jan 2022	19 Jan 2022	

LCWU																	
15	Chemical Glassware Equipments	Chemical Glassware Equipments	-	To meet the demand of university department	Goods	Local	15	Non ADP	3.5	Tender	Single Stage Two Envelop	3rd Quarter	15 Feb 2022	13 Apr 2022	22 Apr 2022	16 May 2022	30 Jun 2022
16	Purchase of Furniture & Fixture	Purchase of Furniture & Fixture	-	To meet the demand of university department	Goods	Local	8	Non ADP	3	Tender	Single Stage Two Envelop	3rd Quarter	09 Mar 2022	09 May 2022	18 May 2022	20 Jun 2022	30 Jun 2022
17	Purchase of IT Equipments	IT Equipments	-	To meet the demand of university department	Goods	Local	15	Non ADP	4	Tender	Single Stage Two Envelop	3rd Quarter	30 Mar 2022	25 May 2022	06 Jun 2022	25 Jun 2022	30 Jun 2022
18	UMIS	Universiti Management Information System	-	To meet the demand of UMIS	Goods	Local	20	Non ADP	20	Pre-Qualification	Two Stage Two Envelop	3rd Quarter	09 Mar 2022	10 May 2022	20 May 2022	21 Jun 2022	30 Jun 2022